RELOCATED ROUTE 403
CONSTRUCTION PROJECT

RHODE ISLAND DEPARTMENT OF TRANSPORTATION




Project Overview

» Freeway Length: 4% miles

» Interchanges:
> Route 4
> West Davisville
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Project Construction StagiGNN

Objectives
» Maintain traffic flow on existing roadways

» Place completed sections in service as soon as
possible after construction

» Dev



2 Stage Constr uction PrOGHGHIN

Stage 1 — QP/D to School Street




RELOCATED ROUTE 403

STAGE 1

EAST GREENWICH & NORTH KINGSTOWN, RHODE ISLAND
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2 Stage Construction PrOGEGHINN

Stage 1 — QP/D to School Street

» Four (4) Construction Contracts:

1. Post Road Phase |
2. Temporary Davisville Railroad Bridge No. 369
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Stage 1 —

Four (4) Construction Contracts:

» 1. Post Road Phase |
e Anticipated Completion: March 1, 2004
e Approximate Construction Cost: $24 Million

> 2. Te




Stage 1 —

Four (4) Construction Contracts (cont.):
» 3. West Davisville Road Interchange

o Anticipated Completion: February 1, 2004
o Approximate Construction Cost: $10 Million

> 4. Po




I CONPLETE CDNSTRUCTION
DEFERRED CONSTRUCTION
[ PREVICUS CONSTRUCTION (IN SERVICE)

NDTE: PROVIDE TEMPORARY SIONAL AT TENF ROAD FE ANO FREEWAY.
(NCT SHOWN ON PLAN)
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Stage 1 - QP/D to

Related Contracts:

» 1. Transfer Station

e Anticipated Completion: April 2004
 Estimated Construction Cost: $3 Million

> 2. La




Stage 1 - QP/D to

Temporary Connection at School Street

» Will allow the completed section of freeway to be

opened to traffic from Quonset/Davisville to
School Street.
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Temporary Roadway Connection



2 Stage Constr uction PrOGHGHIN

Stage 2 — Route 4 to School Street







2 Stage Construction PrOGEGHINN

Stage 2 — Route 4 to School Street

» Six (6) Construction Contracts:
1. Route 4 —Phase 1

Bridge No. 1012
Bridge No. 1009

2.
3.
4.
5.




Stage 2 — School Sti

Six (6) Construction Contracts:
» 1. Route 4 — Phase 1

e Summary
e Partial Construction




| RELOCATED ROUTE 403
ROUTE 4 — PHASE 1
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Stage 2 — School Sti

Six (6) Construction Contracts:
» 2. Bridge No. 1012

e Summary
 Construct New Route 403 Bridge Over Route 4
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Stage 2 — School St

Six (6) Construction Contracts:
» 3. Bridge No. 1009

e Summary
» Construct New Route 403 Bridge Over Amtrak




||| RELOCATED ROUTE 403
: BRIDGE NO. 1009
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Stage 2 — School Sti

Six (6) Construction Contracts:
» 4. Bridge No. 1010

e Summary
» Construct New Route 403 Bridge Over Frenchtown Rd.




RELOCATED ROUTE 403
BRIDGE NO. 1010
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Stage 2 — School Sti

Six (6) Construction Contracts:
» 5. Route 4 — Phase 2

e Summary
« Complete Construction of Rte. 403/Rte. 4 Interchange
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Stage 2 — School Sti

Stage 2 Open to Traffic
» Relocated Route 403:

Upon Completion of the Route 4 — Phase
2 C '
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Stage 2 — School Sti

Six (6) Construction Contracts:
» 6. Bridge Nos. 435 & 765

e Summary
» Rehabilitate Bridge No. 435

e Pr




RELOCATED ROUTE 403
BRIDGE NOS. 435 & /65

DEMO BRIDGE 765




Relocated Route 4

> Upon Completion of Contract No. 6 and the
Landscape Contract, the Relocated Route
403 Contract will be complete.
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Artists view of Route 4 Interchange looking west towards Route 4







